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Scott R Grace
Environmental Restoration Management
DOE/RFFO

OPERABLE UNIT (OU) 2 FEASIBILITY STUDY DELAY - PJL 017 94

As discussed duning the OU 1 and OU 2 Feasibility Study (FS) stand down meeting held on Friday
April 22 1994 the OU 2 FS will be delayed to allow regulatory agency comments on the RFI/RI
(RCRA [Resource Conservation and Recovery Act] Feasibility Investigation/ Remedial
Investigation) Report for OU 2 to be addressed The Phase | of the OU 2 FS cannot resume until
the Contaminants of Concern (COC) Technical Memorandum (TM) portion of the Baselne Risk
Assessment for OU 2 1s complete The COC TM is scheduled for completion on or before
September 21 1994

Completion of the COC TM negatively impacts preparation of Preliminary Remediation Goals which
are included within TM 1 of the OU 2 FS (Work Package 12058) As a result submuttal of TM 1 will
be delayed from June 3 1994 to November 23 1994 Submuttal of TM 1 on June 3 1994 Is a work
package external milestone not a DOE/RFFO external milestone to the Environmental Protection
Agency and the Colorado Department of Health in addition all of the remaming OU 2 FS
milestones scheduled for fiscal year (FY) 1994 will be delayed until FY 95 as a result of regulatory
agency comments A Baseline Change Proposal (BCP) will be prepared during May 1994 to
address schedule scope and cost impacts to the OU 2 FS Work Package (12058)

If you have questions regarding this correspondence please contact me at telephone extension
8702

Peter " Launn
Operable Unit 2 Project Manager
Remediation Project Management
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